

Update on IATI activities - Sept-Oct 2016
Prepared for 9 November Board meeting

This is provided to update the Board on the status of delivery since the last Board meeting. The update covers the first months of the 2016-17 workplan (September 1st to Oct 31st).

Workplan area	Activity	Guidance required
1 - Promoting Data Use	<ul style="list-style-type: none"> · DI paper on IATI data use will be published in early December; workplanning on data use will then be informed by recommendations / findings in the paper · D-portal will have improved search function by end of Nov 	
2 - Improving IATI data quality, breadth and depth	<ul style="list-style-type: none"> · Ongoing support to new and existing publishers · Capacity will increase from 21 Nov with new Analyst starting at DI 	
3 - Maintaining and Improving the IATI Standard	<ul style="list-style-type: none"> · IATI Standard roadmap being developed for consultation at TAG · Identify.org launched (supported by IATI) to manage organisation registration agencies across open data standards · Capacity will increase from 14 Nov with new Developer starting at DI 	

<p>4 - Communications & Outreach</p>	<ul style="list-style-type: none"> · Developing outreach/engagement strategy for HLM2; · Developing short video to show at HLM2 · Side event and marketplace stall preparation (logistics, concept, format, speakers) · GPEDC Monitoring Report contributions · HLM2 Outcome document - developing position paper · All online consultations now migrated to Discuss · Presentation made by IATI/Sida at COP22 (strategic value of including climate finance reporting in IATI) 	<ul style="list-style-type: none"> · '4E - Branding' → start delayed due to insufficient cash flow (although planning will begin w/c 7 Nov) · Side event speakers: UNDP Administrator as keynote (TBC). DAC Chair also invited (TBC). Need to firm up participation/roles of others. Weekly organiser calls for side event.
<p>5 - Institutional Arrangements</p>	<ul style="list-style-type: none"> · Developing Theory of Change · Aligning workplan based on strategic direction document · Organization of the TAG meeting (logistics) → meeting postponed / preparations ongoing for Dar es Salaam, Tanzania; early/mid February 2107 	<ul style="list-style-type: none"> · Secretariat work plan and budget → amended versions now shared for Board approval · As of today only the Hewlett voluntary contribution (USD 200,000 per year) has been received for the Y4 and Y5 implementation period.